

# Annual Procurement Plan (APP) for FY 2023-2024

Source of Fund: GOB

Date: 23/07/2023

Ministry : Ministry of Education

Agency : Mawlana Bhashani Science and Technology University (MBSTU).

PE : Director (Planning, Development and Works), MBSTU.



Budget : Revenue


## Procurement of Goods

Package No.	Package Name Goods	Budget	Estimated Cost	Unit	Quantity	Method	Approved by the Authority	Invitation of Tender Date	Tender Opening Date	Tender Evaluation Date	NOA Date	Deed of Agreement Date	Completion of Contract	Comments
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
G-01	বাড়ির সাজসজ্জা	50.00	50.00	Lot	-	e-GP (OTM)	HOPE	02-08-23	21-08-23	11-09-23	18-09-23	08-10-23	60 days	
G-02	ফ্লোরিং ও অন্যান্য সাজসজ্জা	32.00	32.00	Lot	-	e-GP (OTM)	HOPE	02-08-23	21-08-23	11-09-23	18-09-23	08-10-23	60 days	
G-03	অন্যান্য সাজসজ্জা (সে-সে-সে-সে-সে-সে)	12.00	12.00	Lot	-	e-GP (OTM)	HOPE	02-08-23	21-08-23	11-09-23	18-09-23	08-10-23	60 days	
G-04	বাড়ি সাজসজ্জা ও সাজসজ্জা	30.00	30.00	Lot	-	e-GP (OTM)	HOPE	05-09-23	25-09-23	15-10-23	22-10-23	12-11-23	60 days	
G-05	কফিনেটরিং ও সাজসজ্জা	30.00	30.00	Lot	-	e-GP (OTM)	HOPE	05-09-23	25-09-23	15-10-23	22-10-23	12-11-23	60 days	
G-06	কফিনেটরিং সাজসজ্জা	20.00	20.00	Lot	-	e-GP (OTM)	HOPE	05-09-23	25-09-23	15-10-23	22-10-23	12-11-23	60 days	
	Total	174.00	174.00	-	-	-	-	-	-	-	-	-	-	-

In Lakh (TK.)

- Let. : Electronics Government Procurement.
- e-GP : Open Tendering Method.
- OTM : Head of the Procuring Entity (Vice-Chancellor of MBSTU)
- HOPE : Procuring Entity

Prepared by:  23.07.2023  
 Checked by:  29.07.23

Verified by:  29.07.23

Approved by: 